



Project “INTENT 4.0” (2019-1-DE02-KA202-006122)

Minutes Virtual Meeting 28th January 2021

Participants: cf. participant list of the meeting/Screenshot

Agenda – main topics	Agreements and Assignments	Supporting Documents
Modified concept for the Summer School	<p>Due to the remarks of the last meeting, the concept of the Summer School was revised again:</p> <ul style="list-style-type: none"> a) Contrary to the original plan, the Summer School will be used for the testing, evaluation and internal exchange among the project partners. b) The main goal is to fix the outputs of the Summer School finally in mutual exchange. Another aim is to exchange with each other and to decide which aspects or parts could be relevant for other groups and the future implementation. The results shall be presented on the Multiplier Events and used in national or international teacher training seminars. c) In the next step, they will be further developed and optimized. d) The Summer School will be evaluated in a project meeting which also serves to prepare the national Multiplier Events in a target-group-orientated manner. <p>All partners agreed on the modified concept.</p>	“Modified concept”



This work is licensed under a [Creative Commons Attribution-ShareAlike 4.0 International License](https://creativecommons.org/licenses/by-sa/4.0/).



Consequences for the further planning	<ul style="list-style-type: none"> a) The new timeline was fixed (see attached) b) The next meeting will take place on 7/8 June 2021 in Portugal. c) The project will be extended for 6 months until April 2022. 	„Timeline with the modified concept for the Summer School“
Actual state of play and further planning	<p>INSIGNARE: Further work was done on the concept of the module. Several internal meetings have taken place. Interesting things for further development were discussed and uploaded on Teampace. “Marco Polo” will join this module.</p> <p>HETEL: There have been several project meetings. The module outline was completed and sent to the project leader for checking. VYSOCINA will join this module. The work plan will be worked out and the tasks will be distributed.</p> <p>“COLOGNE”: The module outline was further worked on. It was difficult to continue working on the testing of the module due to “Corona”. OKRESNI will join this module. The work plan will be worked out and the tasks will be distributed.</p>	Outline_Module



This work is licensed under a [Creative Commons Attribution-ShareAlike 4.0 International License](https://creativecommons.org/licenses/by-sa/4.0/).





	<p>EUGES will accompany and support the groups with fixed contact persons:</p> <p>Group Insignare: Folene</p> <p>Group HETEL: Sven</p> <p>Group Cologne: Stefan</p> <p>We are ready to participate in your group meetings.</p>	
<p>Next Steps</p>	<p>The work plans are to be sent to EU-Geschäftsstelle until 11.02.21</p> <p>If necessary, another virtual meeting will take place on 18 or 25 March 2021. Maybe, we can meet in our working groups.</p> <p>The next real meeting is forwarded on 7/8 June 2021 in Portugal.</p>	



This work is licensed under a [Creative Commons Attribution-ShareAlike 4.0 International License](https://creativecommons.org/licenses/by-sa/4.0/).

